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ESTIMATE RUN 12/19/2007

ESTIMATE SUMMARY 15:50:26

CONTID: C16221B        ESTIMATE NO: 0004 PROG 2005

PCN: 16221B-BID   COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 CHAIN STATION PROJECT PERCENT TIME:

PROJECT NO: IR100-128                     

I-70 CHAIN STATION PROJECT

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 11/23/2007 DATE TIME STARTED 08/06/2007

10100 DALLAS STREET DATE LET 06/14/2007 DATE WORK BEGAN 08/06/2007

 DATE AWARDED 06/19/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/12/2007 DATE ACCEPTED

HENDERSON CO 80640     303-289-8555 DATE NOTICE TO PROCEED 08/06/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,760,779.50 PARTICIPATING $ $ 185,934.50

AWARD PROJECT AMT: 1,633,683.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

33.33

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

6/30/2008 ??:??:??

10/15/2007 ??:??:??

90.56%

166,251.20

185,934.50

185,934.50

185,934.50

$

$

$

$

1,594,528.30

0.00

1,594,528.30

0.00

1,594,528.30

-24,505.25

0.00

1,570,023.05

0.00

AMOUNT DUE 1,570,023.05 185,934.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 185,934.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SUMMIT

JEFFERSON, REGION 1

110.0
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PCN: 16221B-BID   ESTIMATE RUN 12/19/2007

PROJECT: IR100-128                     ESTIMATE NO: 0004 15:50:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

20,000.00000 1.000 20,000.00

201-00000  
 

0010 REMOVAL OF ASPHALT MAT 2,754.000 2,555.000

SY  0.000 0.00

10.00000 2,555.000 25,550.00

202-00220  
 

0015 *REMOVAL OF GROUND SIGN 15.000 4.000

EACH 7.000 385.00

55.00000 11.000 605.00

202-00810  
 

0020 *REMOVAL OF SIGN PANEL 2.000 1.000

EACH 1.000 55.00

55.00000 2.000 110.00

202-00821  
 

0025 REMOVAL OF FENCE 1,650.000 1,530.000

LF  0.000 0.00

2.50000 1,530.000 3,825.00

202-01000  
 

0030 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 6,840.000 6,840.000

CY  0.000 0.00

20.00000 6,840.000 136,800.00

203-00060  
 

0035 BLADING 25.000 16.000

HOUR 0.000 0.00

140.00000 16.000 2,240.00

203-01500  
 

0040 *POTHOLING 10.000 9.640

HOUR 0.000 0.00

200.00000 9.640 1,928.00

203-01597  
 

0045 *EROSION LOG (12 INCH) 2,540.000 2,230.000

LF  310.000 1,860.00

6.00000 2,540.000 15,240.00

208-00002  
 

0050 *STORM DRAIN INLET PROTECTION (TYPE 1) 100.000 0.000

LF  0.000 0.00

17.00000 0.000 0.00

208-00051  
 

0055 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

208-00070  
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PCN: 16221B-BID   ESTIMATE RUN 12/19/2007

PROJECT: IR100-128                     ESTIMATE NO: 0004 15:50:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000

L S 0.000 0.00

3,000.00000 1.000 3,000.00

208-00100  
 

0065 *EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

5,500.00000 1.000 5,500.00

208-00200  
 

0070 *RESET GROUND SIGN 13.000 0.000

EACH 13.000 2,210.00

170.00000 13.000 2,210.00

210-00810  
 

0075 *RESET TRAFFIC SIGNAL VEHICLE DETECTOR 1.000 1.000

EACH 0.000 0.00

23,000.00000 1.000 23,000.00

210-00882  
 

0080 *SEEDING (NATIVE) 3.850 0.000

ACRE 3.850 3,850.00

1,000.00000 3.850 3,850.00

212-00006  
 

0085 *SOIL CONDITIONING 3.000 0.000

ACRE 3.000 12,000.00

4,000.00000 3.000 12,000.00

212-00032  
 

0090 *MULCHING (WEED FREE HAY) 3.850 0.000

ACRE 3.850 3,850.00

1,000.00000 3.850 3,850.00

213-00002  
 

0095 *MULCH TACKIFIER 581.000 0.000

LB  581.000 1,452.50

2.50000 581.000 1,452.50

213-00061  
 

0100 *SOIL RETENTION BLANKET (STRAW/COCONUT) 5,220.000 0.000

SY  5,220.000 10,440.00

2.00000 5,220.000 10,440.00

216-00041  
 

0105 HOT MIX ASPHALT (PATCHING) (ASPHALT) 3.000 3.000

TON 0.000 0.00

400.00000 3.000 1,200.00

403-00720  
 

0110 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 6,160.500 6,160.500

TON 0.000 0.00

60.00000 6,160.500 369,630.00

403-34721  
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PCN: 16221B-BID   ESTIMATE RUN 12/19/2007

PROJECT: IR100-128                     ESTIMATE NO: 0004 15:50:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 EMULSIFIED ASPHALT (CSS-1H) 1,067.000 1,067.000

GAL 0.000 0.00

3.00000 1,067.000 3,201.00

411-10253  
 

0120 EMULSIFIED ASPHALT (PRIME COAT) 0.000 0.000

GAL 0.000 0.00

3.00000 0.000 0.00

411-10300  
 

0125 GEOTEXTILE (EROSION CONTROL) (CLASS A) 300.000 300.000

SY  0.000 0.00

4.00000 300.000 1,200.00

420-00100  
 

0130 RIPRAP (9 INCH) 108.000 108.000

CY  0.000 0.00

95.00000 108.000 10,260.00

506-00209  
 

0135 CONCRETE CLASS B 12.900 12.900

CY  0.000 0.00

1,300.00000 12.900 16,770.00

601-01000  
 

0140 24 INCH CORRUGATED STEEL PIPE 138.000 138.000

LF  0.000 0.00

80.00000 138.000 11,040.00

603-10240  
 

0145 48 INCH CORRUGATED STEEL PIPE 78.000 78.000

LF  0.000 0.00

140.00000 78.000 10,920.00

603-10480  
 

0150 24 INCH STEEL END SECTION 3.000 3.000

EACH 0.000 0.00

650.00000 3.000 1,950.00

603-30024  
 

0155 48 INCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

1,800.00000 1.000 1,800.00

603-30048  
 

0160 FENCE (PLASTIC) 400.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

607-11525  
 

0165 *DELINEATOR (TYPE I) 115.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

612-00001  
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PCN: 16221B-BID   ESTIMATE RUN 12/19/2007

PROJECT: IR100-128                     ESTIMATE NO: 0004 15:50:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *INSTALL MARKER 26.000 26.000

EACH 0.000 0.00

220.00000 26.000 5,720.00

612-15000  
 

0175 *3 INCH ELECTRICAL CONDUIT (BORED) 382.000 382.000

LF  0.000 0.00

65.00000 382.000 24,830.00

613-00306  
 

0180 *1-1/4 INCH ELECTRICAL CONDUIT (PLASTIC) 7,400.000 3,640.000

LF  124.000 992.00

8.00000 3,764.000 30,112.00

613-01125  
 

0185 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,700.000 2,447.000

LF  0.000 0.00

9.00000 2,447.000 22,023.00

613-01200  
 

0190 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 9,135.000 9,135.000

LF  0.000 0.00

26.00000 9,135.000 237,510.00

613-01300  
 

0195 *PULL BOX (24"X36"X18") 5.000 5.000

EACH 0.000 0.00

1,500.00000 5.000 7,500.00

613-07034  
 

0200 *PULL BOX (13"X24"X18") DEEP 22.000 22.000

EACH 0.000 0.00

750.00000 22.000 16,500.00

613-07050  
 

0205 *WIRING (SPECIAL) 1.000 1.000

L S 0.000 0.00

5,500.00000 1.000 5,500.00

613-10010  
 

0210 *SIGN PANEL (CLASS II) 478.000 0.000

SF  421.500 9,273.00

22.00000 421.500 9,273.00

614-00012  
 

0215 *SIGN PANEL (CLASS III) 307.000 0.000

SF  307.000 7,061.00

23.00000 307.000 7,061.00

614-00013  
 

0220 *STEEL SIGN POST (W 6X12) 136.500 52.000

LF  84.500 3,380.00

40.00000 136.500 5,460.00

614-00612  
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PCN: 16221B-BID   ESTIMATE RUN 12/19/2007

PROJECT: IR100-128                     ESTIMATE NO: 0004 15:50:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *STEEL SIGN POST (W 6X15) 52.000 0.000

LF  52.000 2,080.00

40.00000 52.000 2,080.00

614-00615  
 

0230 *STEEL SIGN POST (W 10X22) 75.000 0.000

LF  75.000 3,750.00

50.00000 75.000 3,750.00

614-01022  
 

0235 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 484.000 0.000

LF  482.000 13,496.00

28.00000 482.000 13,496.00

614-01585  
 

0240 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

44.000 0.000

EACH 40.000 8,800.00

220.00000 40.000 8,800.00

614-01588  
 

0245 *CONCRETE FOOTING (TYPE 1) 8.000 0.000

EACH 6.000 6,600.00

1,100.00000 6.000 6,600.00

614-03001  
 

0250 *CONCRETE FOOTING (TYPE 2) 4.000 4.000

EACH 0.000 0.00

1,400.00000 4.000 5,600.00

614-03002  
 

0255 *CONCRETE FOOTING (TYPE 5) 4.000 0.000

EACH 2.000 3,400.00

1,700.00000 2.000 3,400.00

614-03005  
 

0260 *VARIABLE MESSAGE SIGN LED (SINGLE FACED) 4.000 0.000

EACH 3.500 56,000.00

16,000.00000 3.500 56,000.00

614-10145  
 

0265 *FLASHING BEACON 8.000 0.000

EACH 8.000 4,000.00

500.00000 8.000 4,000.00

614-80000  
 

0270 *CONTROLLER (TYPE 170E) 3.000 0.000

EACH 3.000 27,000.00

9,000.00000 3.000 27,000.00

614-86245  
 

0275 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 4,530.000 4,530.000

LF  0.000 0.00

4.00000 4,530.000 18,120.00

614-87010  
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PCN: 16221B-BID   ESTIMATE RUN 12/19/2007

PROJECT: IR100-128                     ESTIMATE NO: 0004 15:50:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) 5,900.000 5,900.000

LF  0.000 0.00

11.00000 5,900.000 64,900.00

614-87498  
 

0285 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

25,000.00000 1.000 25,000.00

625-00000  
 

0290 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

100,000.00000 1.000 100,000.00

626-00000  
 

0295 *EPOXY PAVEMENT MARKING 35.000 2.000

GAL 0.000 0.00

400.00000 2.000 800.00

627-00005  
 

0300 FLAGGING 0.000 0.000

HOUR 0.000 0.00

25.00000 0.000 0.00

630-00000  
 

0305 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 7.200

EACH 0.000 0.00

110.00000 7.200 792.00

630-80341  
 

0310 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 35.000 29.700

EACH 0.000 0.00

120.00000 29.700 3,564.00

630-80342  
 

0315 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 32.000 28.800

EACH 0.000 0.00

130.00000 28.800 3,744.00

630-80343  
 

0320 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000

SF  0.000 0.00

30.00000 0.000 0.00

630-80344  
 

0325 PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.000 0.00

9,000.00000 1.800 16,200.00

630-80355  
 

0330 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000 0.900

EACH 0.000 0.00

1,700.00000 0.900 1,530.00

630-80358  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 DRUM CHANNELIZING DEVICE 132.000 118.800

EACH 0.000 0.00

55.00000 118.800 6,534.00

630-80360  
 

0340 TRAFFIC CONE 101.000 90.900

EACH 0.000 0.00

17.00000 90.900 1,545.30

630-80380  
 

0345 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.900

EACH 0.000 0.00

50,000.00000 0.900 45,000.00

630-85040  
 

0350 F/A MINOR CONTRACT REVISIONS 35,587.500 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0355 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0360 F/A ASPHALT PAVEMENT INCENTIVE 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0365 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0370 F/A ON-THE-JOB TRAINEE 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0375 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0380 F/A OBTAIN POWER FROM 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074  
 

0385 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0400 RESET GROUND SIGN 2.000 2.000

EACH 0.000 0.00

2,675.00000 2.000 5,350.00

210-00810  
 

0405 CONCRETE LINED DITCH REQUESTED BY HYDRAULICS 1,125.000 1,125.000

LF  0.000 0.00

52.50000 1,125.000 59,062.50

507-00550  
 

CAT 0200 $181,934.50 1,553,928.30CURRENT AMT 1,720,179.50 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0390 FIELD LABORATORY (CLASS 2) 1.000 0.900

EACH 0.100 4,000.00

40,000.00000 1.000 40,000.00

620-00012  
 

0395 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

300.00000 2.000 600.00

620-00020  
 

CAT 0400 $4,000.00 40,600.00CURRENT AMT 40,600.00 $$

PROJECT TOTAL 185,934.50 $ 1,594,528.30CURRENT AMT 1,760,779.50 $$


